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OEL-1285/64

21 DEC 1984

MEMORANDUM FOR: Director of Logistics 25X1A5a1

SUBJECT: ,5yqa5g( Negotiation of Task Order with e

25X1A5a1 1. This memorandum requests that a task order be negotiated

with [ (or the design,
development, and mamufacture of a bank of twelve {12) very stable,

quickly tunable receivers which operate in the from 25X1D0d
25X1D0d I =103 plug-in RF heads.

25X1A2d2 2. The chanpelized receiver system described herein is
designed for use at The function of the system will

25X1D0d

3. Technically, the eifort will be addressed to the development
of 3 recelving system employing the use of a commen frequency
synthesizer, which serves as a local oscillator for each receiver
and as an automatic coptrol for the electronically tuned RF sections
in each receiver. The frequency synthesizer will have a twelve (12)
mtput cb.nmel capability and will function simultaneously and

spendently foy the entire frequency range of the system. The
a?nthcsixer will be controlled by normal frequency selectors
lecated at each receiver, thus permitting selection of frequencies
{n increments of 100 cycles over the range. Pursuant to provisions
dagserthed in the Tachnical Proposal, the contractor will deliver

s twelve (12) regeiver bank to meet OEL's technical specifications,
together with two additional receivers, two syatheslzers, and one
driver for use as spares.
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4%, OEL engineering personnel have reviewed Technical
Proposal P-231, attached, and consider the program plan
technically acceptable. This Office desires, however, the inclusion
of pevaral protective Ieatures in the negotiated contract to protect
cur economic interests. These points are esmamerated below.

A. The detailed design plan scheduled for completion in
three weeks subsequent to the effective date of negotiation must
be approved by the Project Officer bafore the contractor actually
engnges in breadboard developmaent associated therewith (see
TP-231, Section 4-2).

B. The fabrication of the final systemn configuration scheduled
to commence at the beginming of the fifth month should not be under-
taken by the contractor without the prior approval of the Project
Officer. '

C. The contractor's Technical Proposal contains no fore-
cast of anticipated monthly expenditures to be incurred in connection
with program execution. OEL desires that monthly expenditure
forecasts for the duration of the contract (9 mo. ) be furnished the
Project Cfficer prior to negotiation. Additionally, the contractor
should be required to provide actual expenditure detail as an integral
part of the monthly "Progress Report.” 25X1A1a

5. Requisition TLR 226-65, attached, substantiates the [N
this Office has encurmbered for purposes of executing the coatract.
Multiple bids were solicited for the prosecution of the required
developmental effort. OFL's evaluation of each of the proposals
received in response thereto, together with reasons underlying
the selection of [l2s the most favored bidder is contained in
Attachment A, The proposed RD program described herein was
ferewarded to the DDCI for approval consideration. Approval to
proceed with the RD program was granted; however, the certified
memorandum cannot be forewarded to OL for permanent retention
fer security reasons. In lieu thereof, the approved copy will be
brought to the attention of the Chief, Procurement Division and
returned to OEL.
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6. Agency association with this contract is to be classified
SECRET and all reports prepared in response thereto are to be
classified in accordance with guidance furnished the contractor
by the OEL Project Officer. Hardware manufactured in consequence
of this contract is to be UNCLASSIFIED,

25X1A%a 7. _ extension 4518, has been designated
Project Officer for this contract and wiil monitor its execution.

/s/ .
George C. Miller

GEORGE G, MILLER
Assistant Director for ELINT
Directorate of
Science and Technology
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